COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2017

ESTI MATE SUMVARY 15:19: 57
CONTI D: C18908- COVBO ESTI MATE NO 0029 PROG SPEC YR 2005
PCN: 18908- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 576.5 DAYS TI ME ALLOW 525 WORK DAYS
FBR US287 OVER BNSF/ RTD AT 69t h PERCENT TIME:  109. 81 ORI G TI ME ALLON 400 WORK DAYS
PROQJECT NO FBRR600- 417
FBR US287 OVER BNSF/ RTD AT 69
NAVE OF ROAD: 287C
PROQJECT COUNTI ES: ADANVB, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 07/ 27/ 2017 DATE TI ME STARTED 03/18/2015
5670 FRANKLI N STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN 03/ 18/ 2015
DATE AWARDED 01/ 12/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 29/ 2015 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED  03/18/2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 12,704, 920. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 11,669, 000. 00 NON- PARTI CI PATI NG 11, 575, 245. 21 198, 645. 04
PERCENT COVPLETE: 91. 11% TOTAL EARNI NGS 11, 575, 245. 21 198, 645. 04
FUNDS AVAI LABLE: $ 1,129, 675.36 STOCKPI LED MATER ALS 273,521. 71 -32,734.52
GROSS EARNI NGS 11, 848, 766. 92 165, 910. 52
TOTAL CLAI VB $ 0.00 RETAI NAGE -173,223. 22 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 675, 543. 70 165, 910. 52
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 11, 675, 543. 70 165, 910. 52
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 165, 910. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18908- COVBO

PCN: 18908- BI D

PRQJECT: FBRR600- 417

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0010 202-00001 Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00019 Renoval of Inlet

0025 202-00026 Renoval of Slope and Ditch Paving

0030 202-00035 Renoval of Pipe

0035 202-00090

*Renoval of Delineator

0040 202-00155 Renoval of Wall

0045 202-00190 Renoval of Concrete Medi an Cover

0050 202-00200 Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0029

3. 400
ACRE
30, 000. 00000

5. 000
EACH
1, 200. 00000
92. 000
EACH
600. 00000
5. 000
EACH
1, 100. 00000
226. 000
SY
11. 00000
407. 000
LF
50. 00000
7.000
EACH
10. 00000
185. 000
LF
65. 00000
466. 000
SY
9. 00000
803. 000
SY
10. 00000
1, 795. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 400
0. 000
3. 400

4.000
0. 000
4.000

92. 000
0. 000
92. 000

5. 000
0. 000
5. 000

226. 000
0. 000
226. 000

407. 000
0. 000
407. 000

7.000
0. 000
7.000

185. 000
0. 000
185. 000

466. 000
0. 000
466. 000

759. 000
3. 000
762. 000

1, 695. 000
100. 000
1, 795. 000

Page 2
ESTI MATE RUN 07/ 27/ 2017

15:19: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
102, 000. 00
0. 00
4, 800. 00
0. 00
55, 200. 00
0. 00
5, 500. 00
0. 00
2, 486. 00
0. 00
20, 350. 00
0. 00
70. 00
0. 00
12, 025. 00
0. 00
4,194. 00
30. 00
7, 620. 00
400. 00
7, 180. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 132. 000 90. 000
Sy 42. 000 2,100. 00
50. 00000 132. 000 6, 600. 00
0065 202-00210 Renoval of Concrete Pavenent 6, 718. 000 6, 219. 000
SY 0. 000 0. 00
12. 00000 6, 219. 000 74, 628. 00
0070 202-00220 *Renoval of Asphalt Mat 15, 111. 000 15, 048. 000
SY 63. 000 315. 00
5. 00000 15, 111. 000 75, 555. 00
0075 202- 00240 *Renoval of Asphalt Mat (Pl aning) 8, 730. 000 8, 730. 000
SY 0. 000 0. 00
2. 00000 8, 730. 000 17, 460. 00
0080 202-00750 *Renoval of Lunminaire 3. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0085 202-00810 *Renoval of G ound Sign 10. 000 10. 000
EACH 0. 000 0. 00
85. 00000 10. 000 850. 00
0090 202-00895 Renoval of [|npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0095 202-01000 *Renoval of Fence 1, 701. 000 911. 000
LF 0. 000 0. 00
2.70000 911. 000 2,459.70
0100 202-01130 *Renoval of Quardrail Type 3 1, 719. 000 1, 716. 000
LF 0. 000 0. 00
2.90000 1, 716. 000 4,976. 40
0105 202-01170 Renoval of Guardrail Type 7 2, 139. 000 2, 066. 000
LF 0. 000 0. 00
8. 00000 2,066. 000 16, 528. 00
0110 202-04001 Pl ug Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-04004 Plug Culvert (Special) 1. 000 1. 000
EACH 0. 000 0.00
4, 200. 00000 1. 000 4, 200. 00
0120 202-04005 C ean Val ve Box 3. 000 0. 000
EACH 3. 000 600. 00
200. 00000 3. 000 600. 00
0125 203- 00010 Uncl assi fied Excavation (Conplete In Place) 21, 049. 000 20, 049. 000
cY 1, 000. 000 16, 000. 00
16. 00000 21, 049. 000 336, 784. 00
0130 203- 00065 *Enbanknent Material (Conplete In Place) (R20) 15, 828. 000 15, 828. 000
CcY 0. 000 0.00
18. 00000 15, 828. 000 284, 904. 00
0135 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0140 203-01510 Backhoe 50. 000 47.750
HOUR 0. 000 0.00
125. 00000 47.750 5,968. 75
0145 203-01550 Dozi ng 50. 000 1. 000
HOUR 0. 000 0. 00
160. 00000 1. 000 160. 00
0150 203-01594 Conbi nati on Loader 50. 000 39. 000
HOUR 0. 000 0. 00
100. 00000 39. 000 3, 900. 00
0155 203-01597 *Pot hol i ng 216. 750 216. 750
HOUR 0. 000 0. 00
150. 00000 216. 750 32,512.50
0160 206- 00000 Structure Excavation 12. 000 12. 000
CcY 0. 000 0.00
12. 00000 12. 000 144.00
0165 206- 00100 Structure Backfill (dass 1) 43. 000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00205 Topsoi | 1, 525. 000 0. 000
cY 1, 525. 000 22,875.00
15. 00000 1, 525. 000 22,875.00
0170 MATERI AL ALLOMNCE Luni naire, Road 2.000
EACH 0. 000 0. 00
837. 25000 2.000 1,674.50
0175 208-00003 Erosi on Log (18 Inch) 5, 731. 000 4,190. 000
LF 0. 000 0. 00
3.50000 4,190. 000 14, 665. 00
0175 MATERI AL ALLOMNCE Luni naire, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 208-00035 Aggr egat e Bag 746. 000 746. 000
LF 0. 000 0. 00
3. 00000 746. 000 2,238.00
0185 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 638. 000 75. 000
LF 0. 000 0. 00
2.50000 75. 000 187.50
0190 MATERI AL ALLOMNCE Traf Sign Steel 3. 000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
1, 700. 00000 7.000 11, 900. 00
0195 MATERI AL ALLOMANCE Traf fi ¢ Equi pment 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 346. 000
HOUR 0. 000 0. 00

30. 00000 346. 000 10, 380. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMANCE Traf fi c Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 150. 000 84. 750
HOUR 0. 000 0. 00
100. 00000 84. 750 8, 475. 00
0205 MATERI AL ALLOMANCE Traf fi c Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5, 110. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 176. 750
HOUR 16. 250 2,437.50
150. 00000 193. 000 28, 950. 00
0210 MATERI AL ALLOMANCE Traf fi c Equi prent 4. 000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 208-00107 Renoval of Trash 100. 000 71. 750
HOUR 0. 000 0. 00
90. 00000 71. 750 6, 457. 50
0215 MATERI AL ALLOMNCE Pedest al Pol e 3. 000
EACH 0. 000 0. 00
1, 270. 00000 3. 000 3, 810. 00
0220 208- 00206 Erosi on Control Supervisor 577. 000 549. 000
DAY 28. 000 28. 00
1. 00000 577.000 577.00
0225 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0230 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0235 210-01050 *Reset Chain Link Fence 131. 000 131. 000
LF 0. 000 0. 00
16. 35000 131. 000 2,141.85



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 19885-BI D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1.000 10, 286. 00
0240 210- 04010 Adj ust Manhol e 4.000 2.000
EACH 0. 000 0.00
550. 00000 2. 000 1,100. 00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1.000 10, 785. 00
0245 210- 04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1.000 18, 058. 00
0250 210- 04050 Adj ust Val ve Box 18. 000 18. 000
EACH 0. 000 0.00
300. 00000 18. 000 5, 400. 00
0250 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1.000 21, 882.00
0255 212- 00006 *Seedi ng (Native) 4.100 0. 000
ACRE 0. 000 0.00
735. 00000 0. 000 0. 00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 212- 00009 *Seedi ng (Tenpor ary) 2.000 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1.000 12, 580. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
0270 213-00002 *Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0275 213-00061 *Mul ch Tacki fier 24.000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0280 214-00227 *Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 92. 000 92. 000
EACH 0. 000 0. 00
345. 00000 92. 000 31, 740. 00
0285 214-00282 *Deci duous Tree (8 Foot) (Furnish Only) 30. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0290 216-00041 *Soi | Retention Bl anket (Straw Coconut) 4, 614. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0295 240- 00000 *WIdlife Biologist 87. 000 87. 000
HOUR 0. 000 0. 00
60. 00000 87.000 5,220. 00
0300 240-00010 *Renoval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
50. 00000 1. 000 50. 00
0305 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 960. 00000 1. 000 3, 960. 00
0310 250-00050 *Moni tori ng Techni ci an 8. 000 8. 000
HOUR 0. 000 0. 00
64. 50000 8. 000 516. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 250-00110 *Heal th and Safety O ficer 97. 750 97. 750
HOUR 0. 000 0. 00
76. 25000 97. 750 7,453. 44
0320 304- 06000 Aggregate Base Course (C ass 6) 6, 010. 000 6, 010. 000
TON 0. 000 0. 00
22. 00000 6, 010. 000 132, 220. 00
0325 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 717. 320 717.320
TON 0. 000 0. 00
155. 00000 717.320 111, 184. 60
0330 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,686. 270 4, 686. 270
TON 0. 000 0. 00
68. 50000 4,686. 270 321, 009. 50
0335 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2,818. 170 2,394.730
TON 423. 440 38, 638. 90
91. 25000 2,818.170 257,158. 01
0340 412-00600 *Concrete Pavenent (6 |nch) 52. 000 52. 000
SY 0. 000 0. 00
115. 00000 52. 000 5, 980. 00
0345 412-01100 *Concrete Pavenent (11 Inch) 60. 000 60. 000
SY 0. 000 0. 00
135. 00000 60. 000 8, 100. 00
0350 420-00113 Geotextile (Drainage) (dass 2) 249. 000 229. 000
SY 20. 000 240. 00
12. 00000 249. 000 2,988. 00
0355 506- 00209 Riprap (9 Inch) 26. 000 19. 000
cY 7.000 1, 050. 00
150. 00000 26. 000 3, 900. 00
0360 507- 00550 Concrete Lined Ditch 368. 000 0. 000
LF 330. 000 8, 250. 00
25. 00000 330. 000 8, 250. 00
0365 601- 01000 Concrete Cass B 1. 000 0. 000
CY 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 601-03050 *Concrete Cass D (Wall) 542.100 471. 000
CY 0. 000 0. 00
400. 00000 471. 000 188, 400. 00
0375 601- 40300 *Structural Concrete Coating 66. 000 0. 000
SY 66. 000 534. 60
8.10000 66. 000 534. 60
0380 602- 00000 *Rei nforcing Steel 40. 000 40. 000
LB 0. 000 0. 00
0. 79000 40. 000 31. 60
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) 30, 769. 000 30, 769. 000
LB 0. 000 0. 00
0. 86000 30, 769. 000 26, 461. 34
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 392. 000 1, 141. 000
LF 0. 000 0. 00
50. 00000 1, 141. 000 57, 050. 00
0395 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 612. 000 374.000
LF 0. 000 0. 00
75. 00000 374.000 28, 050. 00
0400 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0405 603-50015 15 Inch Plastic Pipe 210. 000 210. 000
LF 0. 000 0. 00
50. 00000 210. 000 10, 500. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0415 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
0420 604-19210 Inlet Type R L 10 (10 Foot) 7.000 6. 000
EACH 0. 000 0. 00
5, 600. 00000 6. 000 33, 600. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604- 19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
0430 604- 30010 Manhol e Sl ab Base (10 Foot) 7.800 7.800
EACH 0. 000 0. 00
3, 200. 00000 7. 800 24, 960. 00
0435 604- 30015 Manhol e Sl ab Base (15 Foot) 2. 000 1.400
EACH 0. 000 0. 00
4, 100. 00000 1. 400 5, 740. 00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 750. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0.00
0440 MATERI AL ALLOMANCE TRI NI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50
0445 606- 00740 *Quardrail Type 7 (Style CE) 120. 000 0. 000
LF 120. 000 18, 000. 00
150. 00000 120. 000 18, 000. 00
0450 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00
0450 MATERI AL ALLOMANCE TRI NI TY 1. 000
EACH 0. 000 0. 00
454. 25000 1. 000 454. 25
0455 606- 01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 295. 00000 0. 000 0.00
0455 MATERI AL ALLOMANCE TRI NI TY 2. 000
EACH 0. 000 0. 00
863. 50000 2.000 1,727.00
0460 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00

725. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 MATERI AL ALLOMNCE TRI NI TY 2.000
EACH 0. 000 0.00
284. 50000 2.000 569. 00
0465 607-11525 Fence (Plastic) 2, 834. 000 2, 834. 000
LF 0. 000 0.00
3.00000 2, 834. 000 8, 502. 00
0470 607-52900 *Li ne Post (Chain Link) 120. 000 34.000
EACH 12.000 694. 20
57. 85000 46. 000 2,661.10
0470 MATERI AL ALLOWANCE | DEAL - HALCO 99. 000
EACH -12.000 - 266. 40
22.20000 87.000 1,931.40
0475 607-52905 *End Post (Chain Link) 10. 000 1.000
EACH 4. 000 597. 60
149. 40000 5. 000 747.00
0475 MATERI AL ALLOWANCE | DEAL - HALCO 9. 000
EACH -4.000 -162. 04
40. 51000 5. 000 202.55
0480 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
267. 35000 0. 000 0. 00
0485 607-53196 *Fence Chain Link (96 Inch) 1, 161. 000 220. 000
LF 131. 000 2,272.85
17. 35000 351. 000 6, 089. 85
0485 MATERI AL ALLOWANCE | DEAL HALCO 941. 000
LF -131. 000 -571. 16
4.36000 810. 000 3,531. 60
0490 607-60274 *24 Foot Gate Doubl e (Chain Link) 2. 000 0. 000
EACH 0. 000 0.00
1, 177. 25000 0. 000 0. 00
0495 608- 00006 *Concrete Sidewal k (6 Inch) 1, 324. 000 760. 000
Sy 564. 000 19, 740. 00

35. 00000 1, 324. 000 46, 340. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 608-00010 *Concrete Curb Ranp 174. 220 174. 220
SY -3.220 -276.92
86. 00000 171. 000 14, 706. 00
0505 609-21010 *Qurb and Gutter Type 2 (Section I|-B) 2,636. 000 2,570. 000
LF 0. 000 0. 00
18. 00000 2,570. 000 46, 260. 00
0510 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 2,928. 000 2,547.500
LF 128. 500 2,570. 00
20. 00000 2,676. 000 53, 520. 00
0515 609-21900 *CQurb and Gutter Type 2 (Special) 231. 000 231. 000
LF 0. 000 0. 00
19. 00000 231. 000 4, 389. 00
0520 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 312. 000 0. 000
SF 1, 005. 000 7,035. 00
7.00000 1, 005. 000 7,035. 00
0525 612-00001  *Delineator (Type I) 68. 000 0. 000
EACH 4.000 92. 00
23. 00000 4.000 92. 00
0530 612-00002  *Delineator (Type I1) 12. 000 0. 000
EACH 12. 000 288. 00
24. 00000 12. 000 288. 00
0535 612-00003  *Delineator (Type I11) 17. 000 0. 000
EACH 3. 000 75. 00
25. 00000 3. 000 75. 00
0540 612-00041 *Del i neator (Flexible) (Type I) 10. 000 0. 000
EACH 3. 000 144.00
48. 00000 3. 000 144.00
0545 612-00042  *Delineator (Flexible) (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 2.000
EACH 0. 000 0. 00
105. 00000 2.000 210. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 360. 000 1, 382. 000
LF 0. 000 0. 00
8. 00000 1, 382. 000 11, 056. 00
0560 613-01300 *3 Inch BElectrical Conduit (Plastic) 270. 000 235. 000
LF 0. 000 0. 00
9. 00000 235. 000 2,115.00
0565 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 20. 000 20. 000
LF 0. 000 0. 00
26. 00000 20. 000 520. 00
0570 613-07005 *Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0.00
1, 685. 00000 3. 000 5, 055. 00
0575 613-10000 *Wring 0. 400 0. 400
LS 0. 000 0.00
25, 700. 00000 0. 400 10, 280. 00
0580 613-13000 *Lum naire (LED) 8. 000 8. 000
EACH 0. 000 0.00
985. 00000 8. 000 7, 880. 00
0580 MATERI AL ALLOMANCE Luni naire, Road 0. 000
EACH 0. 000 0.00
837. 25000 0. 000 0. 00
0585 613-15000 *Fl oodl i ght 4. 000 4.000
EACH 0. 000 0.00
3, 125. 00000 4.000 12, 500. 00
0585 MATERI AL ALLOMANCE Lanp 0. 000
EACH 0. 000 0. 00
1, 209. 00000 0. 000 0. 00
0590 613-16000 *Lum naire (Special) 4.000 4.000
EACH 0. 000 0.00
1, 650. 00000 4.000 6, 600. 00
0590 MATERI AL ALLOMNCE Luni naire, Road 0. 000
EACH 0. 000 0. 00

780. 00000 0. 000 0. 00
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PON: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613-34350 *Light Standard Metal (35 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2, 330. 00000 8. 000 18, 640. 00
0595 MATERI AL ALLOMANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 618. 00000 0. 000 0. 00
0600 613-40000 *Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 040. 00000 1. 000 1, 040. 00
0605 613-40010 *Light Standard Foundati on 6. 000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0610 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0610 MATERI AL ALLOMANCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
5, 056. 00000 0. 000 0. 00
0615 614-00011 *Sign Panel (Qass I) 41. 000 0. 000
SF 41. 000 656. 00
16. 00000 41. 000 656. 00
0620 614-00012 *Sign Panel (Cass I1) 62. 000 0. 000
SF 62. 000 1, 364. 00
22. 00000 62. 000 1, 364. 00
0625 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 130. 000 0. 000
LF 130. 000 2,470.00
19. 00000 130. 000 2,470.00
0630 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 13. 000 2,405. 00
185. 00000 13. 000 2,405. 00
0635 614-85001 | npact Attenuator 2.000 0. 000
EACH 2.000 40, 000. 00
20, 000. 00000 2.000 40, 000. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 MATERI AL ALLOMANCE | npact Attenuat or 2.000
EACH -2.000 -29, 800. 00
14, 900. 00000 0. 000 0. 00
0640 621-00450 *Det our Pavenent 2,251. 000 369. 000
SY 0. 000 0. 00
39. 00000 369. 000 14,391. 00
0645 625- 00000 Construction Surveyi ng 1. 000 0. 800
LS 0. 150 14, 127. 86
94, 185. 72000 0. 950 89, 476. 43
0650 625- 00001 Construction Surveying (Hourly) 80. 000 57. 000
HOUR 0. 000 0. 00
120. 00000 57. 000 6, 840. 00
0655 626- 00000 *Mobi | i zati on 0. 950 0. 950
LS 0. 000 0. 00
1, 057, 000. 00000 0. 950 1, 004, 150. 00
0660 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 200 2,000. 00
10, 000. 00000 1. 000 10, 000. 00

0665 627-00001 *Paverent Mar ki ng Pai nt 43. 000 38. 000
GAL 0. 000 0. 00
42. 00000 38. 000 1, 596. 00
0670 627-00005 *Epoxy Pavenent Mar ki ng 166. 000 119. 000
GAL 44.000 3,168. 00
72. 00000 163. 000 11, 736. 00
0675 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 5. 000 5. 000
GAL 0. 000 0. 00
150. 00000 5. 000 750. 00
0680 627-01001 *Preformed Plastic Pavement Marking (Type 1) 730. 000 707. 000
SF 23. 000 247.25
10. 75000 730. 000 7,847.50
0685 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2,732.000 0. 000
Type
(Typ SF 2,338. 000 23, 380. 00

10. 00000 2,338. 000 23, 380. 00
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PON: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0690 629-01001  Survey Monunent (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0695 629-01006  Survey Monument (Type 6) 9. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0700 629-01031 Survey Monurent (Type 3A) 2. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0705 630-00000  *Fl aggi ng 5, 201. 500 4, 804. 500
HOUR 397. 000 8, 337.00
21. 00000 5,201. 500 109, 231. 50
0710 630-00003  *Uniforned Traffic Control 286. 250 222.000
HOUR 64. 250 4,176. 25
65. 00000 286. 250 18, 606. 25
0715 630- 00004 *Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
4, 800. 00000 1. 800 8, 640. 00
0720 630- 00007 *Traffic Control Inspection 316. 000 309. 000
DAY 7.000 875. 00
125. 00000 316. 000 39, 500. 00
0725 630-00012 *Traffic Control Managenent 515. 000 487. 000
DAY 28. 000 11, 172. 00
399. 00000 515. 000 205, 485. 00
0730 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
100. 00000 1. 800 180. 00
0735 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
100. 00000 9. 000 900. 00
0740 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 36. 900
EACH 0. 000 0. 00
10. 00000 36. 900 369. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 630-80342 *Construction Traffic Sign (Panel Size B) 16. 000 14. 400
EACH 0. 000 0. 00
10. 00000 14. 400 144.00
0750 630-80344 *Construction Traffic Sign (Special) 90. 000 27.000
SF 0. 000 0. 00
10. 00000 27.000 270.00
0755 630-80350 *Vertical Panel 50. 000 27.000
EACH 0. 000 0. 00
10. 00000 27.000 270.00
0760 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 000. 00000 3. 600 18, 000. 00
0765 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0770 630- 80360 *Drum Channel i zi ng Devi ce 166. 000 149. 400
EACH 0. 000 0. 00
15. 00000 149. 400 2,241.00
0775 630-80370 Concrete Barrier (Tenporary) 4, 000. 000 2,732. 400
LF 0. 000 0. 00
35. 00000 2,732.400 95, 634. 00
0780 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 200. 000 67. 500
EACH 0. 000 0. 00
5. 00000 67. 500 337.50
0790 630-85011 I npact Attenuator (Tenporary) 1, 900. 000 1, 654. 200
DAY 0. 000 0. 00
27.00000 1, 654. 200 44, 663. 40
0795 630-85041 *Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00

200. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 632-00000 Ni ght Work Lighting 1. 000 0. 800
LS 0. 200 3, 000. 00
15, 000. 00000 1. 000 15, 000. 00

0805 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70011 F/ A Partnering 1, 000. 000 223.900
FA 0. 000 0. 00
1. 00000 223.900 223.90
0815 700-70012 F/ A Asphalt Pavenent |ncentive 29, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 -42,674.490
FA -1,507. 000 -1,507.00
1. 00000 -44,181. 490 -44,181. 49
0825 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 -23,185. 660
F A 0. 000 0. 00
1. 00000 -23,185. 660 -23,185. 66
0830 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70040 F/' A Railroad Tenporary Railroad Crossings and approach 50, 000. 000 20, 201. 100
wor k
FA 0. 000 0. 00
1. 00000 20, 201. 100 20, 201. 10
0840 700- 70082 F/ A Furnish & Install Electrical Service 18908 15, 000. 000 12,757.570
FA 0. 000 0. 00
1. 00000 12, 757. 570 12, 757. 57
0845 700- 70155 F/ A Pavenent Surface Course Mintenance 5, 000. 000 270. 400
FA 0. 000 0. 00
1. 00000 270. 400 270. 40
0850 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700-70380 F/ A Erosion Control 21, 728. 700 20, 850. 260
F A 878. 440 878. 44
1. 00000 21, 728. 700 21,728.70
0860 700- 70589 *F/ A Environmental Health & Safety Managenent 10, 000. 000 9, 614. 310
F A 0. 000 0. 00
1. 00000 9, 614. 310 9,614.31
0865 700-70594 F/ A DRB Standing Committee 20, 000. 000 8,148. 980
F A 0. 000 0. 00
1. 00000 8, 148. 980 8, 148. 98
1475 202-00250 Rem Pavenent Marking Renoval of Pavenent Marking 3, 526. 000 3, 526. 000
SF 0. 000 0. 00
2.11000 3, 526. 000 7,439. 86
1480 900- 00007 Added Item (Each)/ Mbilization (Patching) 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
1490 700- 70021 F/' A On-The-Job Trai nee (Revised per Project 2,227.500 2,227.500
Speci fications to $2.00/ hr)
HOUR 0. 000 0. 00
2.00000 2,227.500 4, 455. 00
1500 700-70035 F/ A CBC Renoval 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70034 F/ A Inlet Type R Repl acenent 11, 220. 340 11, 220. 340
F A 0. 000 0. 00
1. 00000 11, 220. 340 11, 220. 34
1510 900- 00012 Added Item (Foot)/ Curb and Gutter Type 2 50. 000 50. 000
(Section-Vari abl e)
LF 0. 000 0. 00
39. 22000 50. 000 1, 961. 00
1515 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
1520 700-70034 F/ A Phase 1 Tenporary Drai nage 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
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UNIT PRI CE
CAT NO0200 ROADWAY
1525 613-07002 Type Two Pull Box 4.000 4. 000
EACH 0. 000 0. 00
850. 00000 4. 000 3, 400. 00
1530 603-01125 12 In RCP (A P) 177. 000 177. 000
LF 0. 000 0. 00
50. 00000 177. 000 8, 850. 00
1535 700-70034 F/' A Modify Inlet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1560 607-11580 Fence (Tenp) 662. 500 662. 500
LF 0. 000 0. 00
6. 49000 662. 500 4,299. 63
1565 613-50210 Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
5, 954. 00000 1. 000 5,954. 00
1570 614-87496 Fi ber Optic Cable (S Mde) (96 9) 2,215. 000 2,215. 000
LF 0. 000 0. 00
7.22000 2,215. 000 15, 992. 30
1575 900- 00006 Added Item (Dol lar)/ Renove & Replace Manhol e 19, 941. 170 19, 941. 170
DOL 0. 000 0. 00
1. 00000 19, 941. 170 19, 941. 17
1580 603-01245 24 In RCP (AP 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
1595 203-00510 Rock Fill (Spec) 56. 400 0. 000
CY 56. 400 4,030. 91
71. 47000 56. 400 4,030. 91
1600 606-00301 Cdrail Ty 3 (6-3) MsS 1, 783. 000 1, 091. 000
LF 692. 000 13, 404. 04
19. 37000 1, 783. 000 34,536. 71
1605 606-01370 Transition Ty 3G M3S 2. 000 2.000
EACH 0. 000 0. 00
1, 665. 94000 2.000 3,331.88
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CAT NO0200 ROADWAY
1610 606-01380 Transition Ty 3H MES 2.000 2.000
EACH 0. 000 0. 00
1, 088. 48000 2.000 2,176.96
1615 900- 00007 Added Item (Each)/ End Anchorage Type 3D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 650. 00000 1. 000 2, 650. 00
1625 900- 00006 Added Item (Dol lar)/ Chavez Subcontractor Lein 0. 000 0. 000
DOL -1. 000 -119, 498. 54
119, 498. 54000 -1.000 -119, 498. 54
CAT 0200 CURRENT AMI  $ 5,544, 602.04 $ 128,917.34 $ 4,750, 816. 65
CAT NOO300 STRUCTURES
0870 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0875 206- 00000 Structure Excavation 1, 507. 000 1, 507. 000
CY 0. 000 0. 00
12. 00000 1, 507. 000 18, 084. 00
0880 206- 00100 *Structure Backfill (dass 1) 1, 515. 000 1, 515. 000
CY 0. 000 0. 00
23. 00000 1, 515. 000 34, 845. 00
0885 206- 00200 Structure Backfill (dass 2) 101. 000 101. 000
CY 0. 000 0. 00
27.00000 101. 000 2,727.00
0890 206- 00360 Mechani cal Rei nforcenent of Soil 1, 515. 000 1, 515. 000
CY 0. 000 0. 00
12. 00000 1, 515. 000 18, 180. 00
0895 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0900 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
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CAT NOO300 STRUCTURES

0905 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0910 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0915 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 302. 000 0. 000
TON 0. 000 0.00
91. 25000 0. 000 0. 00
0920 502-00460 *Pile Tip 30. 000 30. 000
EACH 0. 000 0. 00
120. 00000 30. 000 3, 600. 00
0925 502-11489 *Steel Piling (HP 14x89) 1, 894. 000 1, 894. 000
LF 0. 000 0. 00
70. 00000 1, 894. 000 132, 580. 00
0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCCR CO 0. 000
LF 0. 000 0.00
41. 75000 0. 000 0. 00
0930 503-00048 *Drilled Caisson (48 Inch) 363. 000 363. 000
LF 0. 000 0. 00
370. 00000 363. 000 134, 310. 00
0930 MATERI AL ALLOMANCE HARRI S REBAR RWR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0935 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 70. 000 57. 800
CcY 0. 000 0.00
400. 00000 57. 800 23, 120. 00
0940 509-08120 Tenporary Bridge Deck 45. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0. 00
0945 514- 00201 *Pedestrian Railing (Steel)(Special) 420. 000 413. 000
LF 0. 000 0. 00

500. 00000 413. 000 206, 500. 00
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CAT NOO300 STRUCTURES

0945 MATERI AL ALLOMNCE Pi pe Bi ke Railing 7.000
LF 0. 000 0. 00
384. 00000 7.000 2,688. 00
0950 515-00120 *Wat er proof i ng (Menbr ane) 1, 831. 000 1,775. 000
SY 0. 000 0. 00
13. 95000 1, 775. 000 24,761. 25
0955 518-01004 Bri dge Expansion Device (0-4 Inch) 284. 000 284.000
LF 0. 000 0. 00
160. 00000 284. 000 45, 440. 00
0955 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
126. 00000 0. 000 0. 00
0960 601- 03040 *Concrete Cass D (Bridge) 1, 457. 000 1, 457. 000
CcY 0. 000 0. 00
450. 00000 1, 457. 000 655, 650. 00
0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 0. 000
CcY 0. 000 0. 00
33. 21000 0. 000 0. 00
0965 601- 40300 *Structural Concrete Coating 1, 371. 000 1, 100. 000
SY 271. 000 2,195.10
8. 10000 1, 371. 000 11,105. 10
0970 602-00020 *Rei nforcing Steel (Epoxy Coated) 299, 502. 000 299, 239. 000
LB 0. 000 0. 00
0. 86000 299, 239. 000 257, 345. 54
0970 MATERI AL ALLOMNCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00
0975 604- 25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0975 MATERI AL ALLOMNCE Grate, Metal 0. 000
EACH 0. 000 0. 00

875. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 25
PCN: 18908- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0980 606- 11030 *Bridge Rail Type 10M 210. 000 210. 000
LF 0. 000 0. 00
150. 00000 210. 000 31, 500. 00
0980 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00
0985 606- 11032 *Bridge Rail Type 10M ( Speci al ) 210. 000 210. 000
LF 0. 000 0. 00
155. 00000 210. 000 32, 550. 00
0985 MATERI AL ALLOMANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00
0990 610-00010  *Medi an Cover Material (Decorative) 2,567. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0995 613-00200 *2 Inch Electrical Conduit 1, 260. 000 1, 235. 000
LF 0. 000 0. 00
7.50000 1, 235. 000 9, 262. 50
1000 618-00142 *Prestressed Concrete | (BT42) 3, 656. 000 3, 656. 000
LF 0. 000 0. 00
215. 00000 3, 656. 000 786, 040. 00
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00
1005 621- 00530 *Over head Contact System (OCS) Tenporary Protective 180. 000 180. 000
Structur
LF 0. 000 0. 00
1, 350. 00000 180. 000 243, 000. 00
1485 900- 00014 Added Item (Lunp Sum)/ Pedestrian Rail (Steel) 1. 000 1. 000
(Special) Increased Wre D aneter
LS 0. 000 0. 00
8, 442. 00000 1. 000 8,442.00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1545 700- 70014 F/ A Incentive MIestone #1 Negotiated Lunp Sum 1. 000 1. 000
I ncentive
FA 0. 000 0. 00
330, 000. 00000 1. 000 330, 000. 00
1550 700- 70014 F/ A Incentive MIestone #2 Daily Incentive 0. 000 0. 000
F A 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1555 700- 70014 F/ A Incentive Mlestone #3 Lunp Sum I ncentive 1. 000 1. 000
FA 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1590 700- 70014 F/ A Incentive MIestone #1 CDOT Good Faith Lunp Sum 1. 000 1. 000
I ncentive
FA 0. 000 0. 00
142, 700. 00000 1. 000 142, 700. 00
CAT 0300 CURRENT AMI $ 3,547,626.77 $ 2,195.10$ 3,427,830.39
CAT NO0301 wall E-16-FF
1010 203-00840 Expanded Pol ystyrene Fill 1, 331. 000 1, 318. 000
CY 0. 000 0. 00
85. 00000 1, 318. 000 112, 030. 00
1015 206- 00000 Structure Excavation 1, 009. 000 1, 009. 000
CY 0. 000 0. 00
12. 00000 1, 009. 000 12, 108. 00
1020 206- 00100 Structure Backfill (dass 1) 977. 000 977. 000
CY 0. 000 0. 00
23. 00000 977. 000 22,471.00
1025 206- 00200 Structure Backfill (dass 2) 56. 000 0. 000
cY 56. 000 1,512. 00
27.00000 56. 000 1,512. 00
1030 206-00510 Filter Material (dass A 481. 000 481. 000
CY 0. 000 0. 00
70. 00000 481. 000 33, 670. 00
1035 304- 01005 Aggregate Base Course (C ass 1) 69. 000 44.000
CY 0. 000 0. 00

45. 00000 44.000 1, 980. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1040 420- 00000 Geonenbr ane 2,513. 000 2,113.100
SY 0. 000 0. 00
9. 00000 2,113.100 19, 017. 90
1045 504-04420 Precast Panel Facing 6, 539. 000 6, 539. 000
SF 0. 000 0. 00
34. 00000 6, 539. 000 222,326. 00
1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0.00
5. 30000 0. 000 0. 00
1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17
1050 506-01020 Ceogri d Rei nforcenent 800. 000 683. 000
SY 0. 000 0. 00
4. 00000 683. 000 2,732.00
1055 514-00000 Pi pe Railing 397. 000 397. 000
LF 0. 000 0.00
130. 00000 397. 000 51, 610. 00
1055 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00
1060 514-00201 *Pedestrian Railing (Steel)(Special) 160. 000 160. 000
LF 0. 000 0. 00
500. 00000 160. 000 80, 000. 00
1060 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0. 00
1065 601-03050 *Concrete Class D (Wll) 379. 000 364. 500
CcY 0. 000 0. 00
400. 00000 364. 500 145, 800. 00
1070 601- 40300 *Structural Concrete Coating 587. 000 587. 000
SY 0. 000 0. 00

8. 10000 587. 000 4,754.70
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1075 602- 00020 *Rei nforcing Steel (Epoxy Coated) 58, 837. 000 57, 811. 000
LB 0. 000 0. 00
0. 86000 57, 811. 000 49, 717. 46
1080 605-83001 Geoconposite Drain without Pipe 175. 000 175. 000
SY 0. 000 0. 00
21. 00000 175. 000 3,675.00
1085 613-00200 *2 Inch Electrical Conduit 2,106. 000 2, 106. 000
LF 0. 000 0. 00
7.50000 2,106. 000 15, 795. 00
1495 900- 00014 Added Item (Lunp Sun)/ Precast Panel Connection VECP 1. 000 1. 000
LS 0. 000 0. 00
1, 270. 00000 1. 000 1, 270. 00
CAT 0301 CURRENT AMI  $ 793,448.52 % 1,512.00 % 839, 516. 23

CAT NO0302 Wall E-16-FG

1090 203-00840 Expanded Pol ystyrene Fill 1, 438. 000 1, 438. 000
CY 0. 000 0. 00
85. 00000 1, 438. 000 122, 230. 00
1095 206- 00000 Structure Excavation 700. 000 700. 000
CY 0. 000 0. 00
12. 00000 700. 000 8, 400. 00
1100 206-00100 Structure Backfill (dass 1) 577. 000 577. 000
CY 0. 000 0. 00
23. 00000 577. 000 13, 271. 00
1105 206- 00200 Structure Backfill (dass 2) 39. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1110 206-00510 Filter Material (dass A 518. 000 518. 000
CY 0. 000 0. 00
70. 00000 518. 000 36, 260. 00
1115 304- 01005 Aggregate Base Course (C ass 1) 28. 000 28. 000
CY 0. 000 0. 00

45. 00000 28. 000 1, 260. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1120 420- 00000 Geonenbr ane 2, 715. 000 2, 351. 000
SY 0. 000 0. 00
9. 00000 2,351. 000 21, 159. 00
1120 MATERI AL ALLOMANCE GSE 30 ML 364. 000
SY 0. 000 0. 00
2. 43000 364. 000 884. 52
1125 504- 04420 Precast Panel Facing 6, 512. 000 6, 512. 000
SF 0. 000 0. 00
34. 00000 6,512. 000 221, 408. 00
1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0.00
5. 30000 0. 000 0. 00
1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 512. 000
SF 0. 000 0.00
9. 03000 6,512. 000 58, 803. 36
1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0. 00
1130 506-01020 Ceogri d Rei nforcenent 862. 000 862. 000
SY 0. 000 0. 00
4. 00000 862. 000 3, 448. 00
1135 514-00000 Pi pe Railing 401. 000 394. 000
LF 0. 000 0. 00
130. 00000 394. 000 51, 220. 00
1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00
1140 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 107. 000
LF 0. 000 0. 00
500. 00000 107. 000 53, 500. 00
1140 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00

384. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1145 601-03050 *Concrete Cass D (Wll) 337.000 337.000
CcY 0. 000 0. 00
400. 00000 337.000 134, 800. 00
1150 601- 40300 *Structural Concrete Coating 578. 000 578. 000
SY 0. 000 0. 00
8. 10000 578. 000 4, 681. 80
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 201. 000 50, 201. 000
LB 0. 000 0.00
0. 86000 50, 201. 000 43,172. 86
1160 605-83001 Geoconposite Drain without Pipe 116. 000 116. 000
SY 0. 000 0. 00
21. 00000 116. 000 2,436. 00
1165 613-00200 *2 Inch Electrical Conduit 1, 557. 000 1, 557. 000
LF 0. 000 0. 00
7.50000 1, 557. 000 11, 677.50
CAT 0302 CURRENT AMI  $ 734,163.16 $ 0.00$ 788, 612. 04

CAT NO0303 Wall E-16-FH

1170 206- 00000 Structure Excavation 654. 000 654. 000
CY 0. 000 0. 00
12. 00000 654. 000 7,848. 00
1175 206- 00100 Structure Backfill (dass 1) 586. 000 586. 000
CY 0. 000 0. 00
23. 00000 586. 000 13, 478. 00
1180 206- 00200 Structure Backfill (dass 2) 22.000 22.000
CY 0. 000 0. 00
27.00000 22.000 594. 00
1185 304- 01005 Aggregate Base Course (C ass 1) 23.000 23.000
CY 0. 000 0. 00
45. 00000 23. 000 1, 035. 00
1190 601-03050 *Concrete Cass D (Wall) 153. 000 153. 000
CY 0. 000 0. 00

400. 00000 153. 000 61, 200. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 Wall E-16-FH

1195 601- 40300 *Structural Concrete Coating 52. 000 52. 000
SY 0. 000 0. 00
8.10000 52. 000 421. 20
1200 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 991. 000 21, 991. 000
LB 0. 000 0. 00
0. 86000 21, 991. 000 18, 912. 26
1205 605-83001 Geoconposite Drain without Pipe 110. 000 110. 000
SY 0. 000 0. 00
21. 00000 110. 000 2,310. 00
1210 607-53161 *Fence Chain Link (Special) (60 Inch) 85. 000 0. 000
LF 85. 000 2,805. 00
33. 00000 85. 000 2, 805. 00
1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF -85. 000 -620. 50
7.30000 606. 000 4,423. 80
CAT 0303 CURRENT AMI  $ 108, 603. 46 $ 2,184.50 % 113, 027. 26

CAT NO0304 wall E-16-FI

1215 206- 00000 Structure Excavation 650. 000 650. 000
CY 0. 000 0. 00
12. 00000 650. 000 7, 800. 00
1220 206- 00100 Structure Backfill (dass 1) 374. 000 203. 160
CY 0. 000 0. 00
23. 00000 203. 160 4,672. 68
1225 206- 00200 Structure Backfill (dass 2) 30. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1230 304- 01005 Aggregate Base Course (C ass 1) 26. 000 26. 000
CY 0. 000 0. 00
45. 00000 26. 000 1,170. 00
1235 601- 03050 *Concrete Cass D (Wall) 106. 000 106. 000
CY 0. 000 0. 00

400. 00000 106. 000 42, 400. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 wall E-16-FI

1240 601- 40300 *Structural Concrete Coating 98. 000 98. 000
Sy 0. 000 0. 00
8. 10000 98. 000 793. 80
1245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 885. 000 10, 885. 000
LB 0. 000 0. 00
0. 86000 10, 885. 000 9, 361. 10
1250 605-83001 Geoconposite Drain without Pipe 78. 000 13. 000
Sy 0. 000 0. 00
21. 00000 13. 000 273.00
1255 607-53197 *Fence Chain Link (Special) (96 Inch) 175. 000 0. 000
LF 175. 000 7, 000. 00
40. 00000 175. 000 7,000. 00
1255 MATERI AL ALLOMANCE | DEAL - HALCO 175. 000
LF -175. 000 -1,207.50
6. 90000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 79,574.90 $ 5,792.50 $ 73, 470. 58

CAT NO0305 wall E-16-FJ

1260 206- 00000 Structure Excavation 2, 486. 000 2, 486. 000
CY 0. 000 0. 00
12. 00000 2,486. 000 29, 832. 00
1265 206-00100 Structure Backfill (dass 1) 2,131. 000 2, 068. 000
CY 0. 000 0. 00
23. 00000 2, 068. 000 47, 564. 00
1270 206- 00200 Structure Backfill (dass 2) 107. 000 18. 000
CY 0. 000 0. 00
27.00000 18. 000 486. 00
1275 304- 01005 Aggregate Base Course (C ass 1) 88. 000 88. 000
CY 0. 000 0. 00
45. 00000 88. 000 3, 960. 00
1280 601- 03050 *Concrete Cass D (Wall) 495. 000 495. 000
CY 0. 000 0. 00

400. 00000 495. 000 198, 000. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0305 wall E-16-FJ

1285 601- 40300 *Structural Concrete Coating 443. 000 443. 000
Sy 0. 000 0. 00
8. 10000 443. 000 3,588. 30
1290 602- 00020 *Rei nforcing Steel (Epoxy Coated) 69, 452. 000 69, 452. 000
LB 0. 000 0. 00
0. 86000 69, 452. 000 59, 728.72
1290 MATERI AL ALLOWANCE Epoxy Coat i ng 0. 000
LB 0. 000 0. 00
0. 61000 0. 000 0.00
1295 605-83001 Geoconposite Drain without Pipe 393. 000 338. 000
Sy 0. 000 0. 00
21. 00000 338. 000 7,098. 00
1300 607-53161 *Fence Chain Link (Special) (60 Inch) 424. 000 0. 000
LF 424.000 13,992. 00
33. 00000 424.000 13,992. 00

CAT 0305 CURRENT AMI  $ 369, 256.02 $ 13,992.00 % 364, 249. 02
CAT NO0306 Wall E-16-FK

1305 206- 00000 Structure Excavation 6, 619. 000 6, 619. 000
CY 0. 000 0. 00
12. 00000 6, 619. 000 79, 428. 00
1310 206- 00065 Structure Backfill (FlowFill) 34.500 30. 000
CY 4.500 765. 00
170. 00000 34.500 5, 865. 00
1315 206- 00100 *Structure Backfill (dass 1) 7,222.000 7,222.000
CY 0. 000 0. 00
23. 00000 7,222.000 166, 106. 00
1320 206- 00200 Structure Backfill (dass 2) 76. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1325 206- 00360 Mechani cal Rei nforcenent of Soil 3, 318. 000 3, 318. 000
CY 0. 000 0. 00

12. 00000 3, 318. 000 39, 816. 00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1330 304- 01005 Aggregate Base Course (C ass 1) 58. 000 58. 000
CY 0. 000 0. 00
45. 00000 58. 000 2,610. 00
1335 420- 00000 Ceonenbr ane 1, 146. 000 1, 102. 000
SY 44.000 396. 00
9. 00000 1, 146. 000 10, 314. 00
1335 MATERI AL ALLOMNCE GSE 30 M L FROM DALCO 4, 083. 000
SY -44.000 -106. 92
2.43000 4,039. 000 9,814.77
1340 504-04420 Precast Panel Facing 5, 185. 000 5, 185. 000
SF 0. 000 0. 00
34. 00000 5,185. 000 176, 290. 00
1340 MATERI AL ALLOMANCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1340 MATERI AL ALLOMANCE MBE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
9. 03000 5, 185. 000 46, 820. 55
1345 514-00201 *Pedestrian Railing (Steel)(Special) 38. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1345 MATERI AL ALLOMNCE Pi pe Bi ke Railing 38. 000
LF 0. 000 0. 00
384. 00000 38. 000 14, 592. 00
1350 601-03050 *Concrete Cass D (Vall) 364. 000 364. 000
CY 0. 000 0. 00
400. 00000 364. 000 145, 600. 00
1355 601- 40300 *Structural Concrete Coating 779. 000 779. 000
SY 0. 000 0. 00
8.10000 779. 000 6, 309. 90
1360 602- 00020 *Rei nforcing Steel (Epoxy Coated) 46, 560. 000 46, 560. 000
LB 0. 000 0. 00

0. 86000 46, 560. 000 40, 041. 60
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1360 MATERI AL ALLOMNCE Rebar 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00
1365 605-83001 Geoconposite Drain without Pipe 273. 000 273. 000
Sy 0. 000 0. 00
21. 00000 273. 000 5,733. 00
1370 607-53161 *Fence Chain Link (Special) (60 Inch) 313. 000 0. 000
LF 311. 000 10, 263. 00
33. 00000 311. 000 10, 263. 00
1375 613- 00200 *2 Inch Electrical Conduit 120. 000 120. 000
LF 0. 000 0. 00
7.50000 120. 000 900. 00

CAT 0306 CURRENT AMI  $ 710,394.50 $ 11,317.08 % 760, 503. 82
CAT NO0307 wall E-17-FL

1380 203-00840 Expanded Pol ystyrene Fill 1, 754. 000 1, 555. 000
CY 0. 000 0. 00
85. 00000 1, 555. 000 132, 175. 00
1385 206- 00000 Structure Excavation 360. 000 360. 000
CY 0. 000 0. 00
12. 00000 360. 000 4,320. 00
1390 206-00100 Structure Backfill (dass 1) 401. 000 401. 000
CY 0. 000 0. 00
23. 00000 401. 000 9, 223. 00
1395 206- 00200 Structure Backfill (dass 2) 38. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1400 206-00510 Filter Material (dass A 490. 000 490. 000
CY 0. 000 0. 00
70. 00000 490. 000 34, 300. 00
1405 304- 01005 Aggregate Base Course (C ass 1) 26. 000 26. 000
CY 0. 000 0. 00

45. 00000 26. 000 1,170.00
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PON: 18908- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: FBRR600- 417 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1410 420- 00000 Ceonenbr ane 2, 608. 000 2, 055. 000
Sy 0. 000 0. 00
9. 00000 2, 055. 000 18, 495. 00
1410 MATERI AL ALLOMANCE 30 M L GSE DALCO 0. 000
Sy 0. 000 0. 00
2. 43000 0. 000 0. 00
1415 504- 04420 Precast Panel Facing 5, 408. 000 5, 408. 000
SF 0. 000 0. 00
34. 00000 5, 408. 000 183, 872. 00
1415 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1415 MATER AL ALLOMANCE MSE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
9. 03000 5, 408. 000 48, 834. 24
1415 MATERI AL ALLOMANCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0. 00
1420 506- 01020 Ceogri d Rei nforcenent 726. 000 726. 000
Sy 0. 000 0. 00
4. 00000 726. 000 2,904. 00
1425 514-00000 Pi pe Railing 332. 000 332. 000
LF 0. 000 0. 00
130. 00000 332. 000 43, 160. 00
1425 MATERI AL ALLOWANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00
1430 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 107. 000
LF 0. 000 0. 00
500. 00000 107. 000 53, 500. 00
1430 MATERI AL ALLOMANCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00

384. 00000 0. 000 0. 00
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PRQJECT: FBRR600- 417 ESTI MATE NO. 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0307 Wall E-17-FL
1435 601- 03050 *Concrete Class D (Wall) 292. 000 292. 000
Cy 0. 000 0. 00
400. 00000 292. 000 116, 800. 00
1440 601- 40300 *Structural Concrete Coating 464. 000 464. 000
Sy 0. 000 0. 00
8. 10000 464. 000 3, 758. 40
1445 602- 00020 *Rei nforcing Steel (Epoxy Coated) 42, 830. 000 42, 830. 000
LB 0. 000 0. 00
0. 86000 42, 830. 000 36, 833. 80
1450 605- 83001 Geoconposite Drain without Pipe 107. 000 107. 000
Sy 0. 000 0. 00
21. 00000 107. 000 2,247.00
1455 613-00200 *2 Inch Electrical Conduit 1, 410. 000 1, 410. 000
LF 0. 000 0. 00
7.50000 1, 410. 000 10, 575. 00
CAT 0307 CURRENT AMI  $ 676,251.20 $ 0.00%  702,167.44
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1460 620- 00002 Field Ofice (Qass 2) 1. 000 1.000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
1465 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1470 620-00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMI  $ 141, 000. 00 $ 0.00% 141, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 12,704, 920.57 $

165, 910. 52 $11, 961, 193. 43



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY
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ESTI MATE RUN 07/ 27/ 2017

15:19: 57

CONTI D: C18908- COVBO

PCN. 19885-BI D

ESTI MATE NO 0029 PROG

COFRS REPCRTI NG CATEGCRY: 6

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:

FBR- US287 OVER BNSF/ RTD AT 69t h

PRQJECT NO CC 2873-171

US 287 & 69TH AVE LA BRI DGE EN

NAME OF RQAD: 287C
PRQIECT COUNTI ES: ADAVB, REG ON 1
CONTRACTOR:

HAMON | NFRASTRUCTURE, | NC.

5670 FRANKLI N STREET

DENVER (e0]

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI VB $

80216 (303) 297- 0340

548, 315. 11 PARTI Cl PATI NG
11, 669, 000. 00 NON- PARTI CI PATI NG
43. 75% TOTAL EARN NGS
308,417.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS
0.00 RETAI NAGE
SECURI TI ES ENCUVBERED
NET EARN NGS
LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 576.5 DAYS

PERCENT TIME:  109. 81

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

ORI G TI ME ALLOW

07/ 27/ 2017
12/ 18/ 2014
01/ 12/ 2015
01/ 29/ 2015
03/ 18/ 2015

TIME ALLOW

DATE TI ME STARTED
DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

525 WORK DAYS
400 WORK DAYS

03/ 18/ 2015
03/ 18/ 2015

CURRENT TOTAL

THI' S ESTI MATE

$ 0.00 $ 0. 00
239, 898. 11 5, 581. 00

239, 898. 11 5, 581. 00

112, 426. 50 0.00

352, 324. 61 5, 581. 00
-1,811.78 0.00

0. 00 0. 00

350, 512. 83 5, 581. 00

0.00 0.00

0.00 0.00

350, 512. 83 5, 581. 00

0. 00 0. 00

PAYMENT DUE $ 5, 581. 00

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19885- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: CC 2873-171 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 4.000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0010 202- 00025 Renoval of Ditch Lining 473. 000 341. 000
LF 0. 000 0. 00
8. 00000 341. 000 2,728.00
0015 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 206- 00200 Structure Backfill (dass 2) 104. 000 104. 000
CY 0. 000 0. 00
27.00000 104. 000 2,808. 00
0025 304- 06000 Aggregate Base Course (Cl ass 6) 34. 000 34.000
TON 0. 000 0. 00
22. 00000 34. 000 748. 00
0030 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 38. 000 38. 000
TON 0. 000 0. 00
68. 50000 38. 000 2,603. 00
0035 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 12. 000 12. 000
TON 0. 000 0. 00
91. 25000 12. 000 1, 095. 00
0040 503-00018 *Drilled Caisson (18 Inch) 104. 000 84. 000
LF 0. 000 0. 00
75. 00000 84. 000 6, 300. 00
0045 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0050 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0. 00
0055 503-00054 *Drilled Caisson (54 Inch) 21. 000 0. 000
LF 0. 000 0. 00

495. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19885- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: CC 2873-171 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 601-01000 Concrete Cass B 5. 000 5. 000
CcY 0. 000 0. 00
525. 00000 5. 000 2,625. 00
0065 601-03050 *Concrete Cass D (Wll) 52. 000 52. 000
CcY 0. 000 0. 00
400. 00000 52. 000 20, 800. 00
0070 601- 03052 Concrete Cass D (Wall) (Colored) 18. 000 18. 000
CcY 0. 000 0. 00
600. 00000 18. 000 10, 800. 00
0075 602-00000 *Rei nf orcing Steel 325. 000 325. 000
LB 0. 000 0. 00
0. 79000 325. 000 256.75
0080 602- 00020 Reinforcing Steel (Epoxy Coated) 5,176. 000 5, 176. 000
LB 0. 000 0. 00
0. 86000 5,176. 000 4,451. 36
0085 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 464. 000 464. 000
LF 0. 000 0. 00
55. 00000 464. 000 25, 520. 00
0090 604-00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 100. 00000 4.000 12, 400. 00
0095 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0100 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0105 608-00010 *Concrete Curb Ranp 91. 000 52. 000
Sy 14. 000 1, 204. 00
86. 00000 66. 000 5,676. 00
0110 609-21020 *Qurb and Gutter Type 2 (Section II-B) 29. 000 27.000
LF 0. 000 0. 00
20. 00000 27.000 540. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19885-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: CC 2873-171 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 610- 00010 *Medi an Cover Material (Decorative) 5, 644. 000 5, 042. 000
SF 412. 000 2,472.00
6. 00000 5, 454. 000 32,724.00
0120 613-00206 *2 Inch Electrical Conduit (Bored) 360. 000 290. 000
LF 0. 000 0. 00
18. 00000 290. 000 5, 220. 00
0125 613-01100 *1 Inch BElectrical Conduit (Plastic) 110. 000 110. 000
LF 0. 000 0. 00
12. 50000 110. 000 1, 375. 00
0130 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 660. 000 716. 000
LF 0. 000 0. 00
8. 00000 716. 000 5,728.00
0135 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 205. 000 1, 095. 000
LF 0. 000 0. 00
9. 00000 1, 095. 000 9, 855. 00
0140 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0145 613-07002 *Type Two Pull Box 4.000 3. 000
EACH 1. 000 850. 00
850. 00000 4.000 3, 400. 00
0150 613-07004 *Type Four Pull Box 4.000 3. 000
EACH 0. 000 0.00
1, 190. 00000 3. 000 3, 570. 00
0155 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0.00
1, 685. 00000 1. 000 1, 685. 00
0160 613-07034 *Pul | Box (24"x36"x18") 4.000 4.000
EACH -2.000 -2,350. 00
1, 175. 00000 2.000 2, 350. 00
0165 613-10000 *Wring 0. 600 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19885- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: CC 2873-171 ESTI MATE NO. 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-13000 *Lumi naire (LED) 4. 000 2.000
EACH 0. 000 0. 00
985. 00000 2. 000 1, 970. 00
0170 MATERI AL ALLOMANCE Luni nai re, Road 2.000
EACH 0. 000 0. 00
837. 25000 2.000 1,674.50
0175 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE Luni nai re, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 613-34350 *Light Standard Metal (35 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
2, 330. 00000 2. 000 4, 660. 00
0185 614-00035 *Si gn Panel (Special) 15. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0190 614-00037 *Si gn Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0190 MATERI AL ALLOMANCE Traf Sign Steel 3.000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 MATERI AL ALLOWANCE Traf fic Equi prent 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0200 614-70200 *Accessi bl e Pedestrian Signal 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOWANCE Traf fic Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0205 MATERI AL ALLOMANCE Traf fic Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5,110. 00
0210 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0210 MATERI AL ALLOMANCE Traf fic Equi prent 4.000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Pedestal Pol e 3.000
EACH 0. 000 0. 00
1, 270. 00000 3. 000 3,810. 00
0220 614-72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
5, 680. 00000 0. 000 0. 00
0225 614-72875 *Loop Detector Wre 1, 740. 000 0. 000
LF 1, 135. 000 3, 405. 00
3. 00000 1, 135. 000 3, 405. 00
0230 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 6. 000 3. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
535. 00000 3. 000 1, 605. 00
0235 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 19885-BI D ESTI MATE RUN
PROJECT: CC 2873-171 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1. 000 10, 286. 00
0240 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1. 000 10, 785. 00
0245 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0.00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1. 000 18, 058. 00
0250 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
27, 000. 00000 0. 000 0.00
0250 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1. 000 21, 882. 00
0255 614-84100  *Traffic Signal Pedestal Pole Al um num 5. 000 0. 000
EACH 0. 000 0.00
1, 290. 00000 0. 000 0.00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
16, 440. 00000 0. 000 0.00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1. 000 12, 580. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19885- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: CC 2873-171 ESTI MATE NO 0029 15:19: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 590. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
0270 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 194. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0275 614-87320 *Closed Grcuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4, 680. 00000 0. 000 0. 00
0280 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0285 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0290 626- 00000 *Mobi | i zat i on 0. 050 0. 050
LS 0. 000 0. 00
1, 057, 000. 00000 0. 050 52, 850. 00
0295 700- 70010 F/ A M nor Contract Revisions 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70082 F/ A Furnish & Install Electrical Service 19885 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 900- 00007 Added Item (Each)/ Pedestrian Gate 4. 000 4.000
EACH 0. 000 0. 00
287.50000 4. 000 1, 150. 00
0440 MATERI AL ALLOMNCE TRINI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50



CONTI D C18908- COVBO

18908- BI D

PRQJECT: FBRR600- 417

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

ESTI MATE RUN

Page 9

REF | TEM
NO. NO.

| TEM
DESCRI PTI ON

CURRENT
QUANTI TY/

UNITS

UNI T PRI CE

PREV QTY/

Qry TH' S PERI CD
QrYy TO DATE

TH' S
PERI CD

CUMULATI VE

CAT NO0200 ROADWAY

0450

0455

0460

0470

0475

0485

0580

0585

0590

0595

0610

MATERI AL ALLOMNCE Luni naire,

MATERI AL ALLOMANCE Luni naire,

MATERI AL ALLOMANCE Li ght Contr ol

MATERI AL ALLOMNCE TRI NI TY

MATERI AL ALLOMNCE TRI NI TY

MATERI AL ALLOMNCE TRI NI TY

MATERI AL ALLOMNCE | DEAL - HALCO

MATERI AL ALLOMNCE | DEAL - HALCO

MATERI AL ALLOMNCE | DEAL HALCO

Road

MATERI AL ALLOMANCE Lanp

Road

MATERI AL ALLOMANCE Li ght Standard

Devi ce

LF

454,

863.

284.

22.

40.

837.

1, 209.

780.

1, 618.

5, 056.

25000

50000

50000

20000

51000

. 36000

25000

00000

00000

00000

00000

=

[y

99.
-12.
87.

-4.

941.
-131.
810.

000
000

. 000

000
000

. 000

000
000

. 000

000
000
000

. 000

000

. 000

000
000
000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

-266. 40

-162. 04

-571.16

454,

1,727.

569.

1, 931.

202.

3, 531.

25

00

00

40

55

60

.00

.00

.00

.00

.00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 MATERI AL ALLOMANCE | npact Attenuat or 2.000
EACH -2.000 - 29, 800. 00
14, 900. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 548,315.11 $ -25,218.60% 379,937.91
CAT NOO300 STRUCTURES

0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCCR CO 0. 000
LF 0. 000 0. 00
41. 75000 0. 000 0. 00

0930 MATERI AL ALLOMANCE HARRI S REBAR RWR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00

0945 MATERI AL ALLOMNCE Pi pe Bi ke Railing 7.000
LF 0. 000 0.00
384. 00000 7.000 2,688. 00

0955 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
126. 00000 0. 000 0. 00

0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 0. 000
CcY 0. 000 0.00
33. 21000 0. 000 0.00

0970 MATERI AL ALLOMNCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00

0975 MATERI AL ALLOMNCE Grate, Metal 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00

0980 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00

0985 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 0.00 % 0.00$ 2,688. 00
CAT NO0301 Wwall E-16-FF

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17

1055 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00

1060 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
384. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 0.00$% 0.00$ 59, 047. 17
CAT NO0302 wall E-16-FG

1120 MATERI AL ALLOMANCE GSE 30 ML 364. 000
SY 0. 000 0. 00
2. 43000 364. 000 884. 52

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 512. 000
SF 0. 000 0. 00
9. 03000 6,512. 000 58, 803. 36

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18908- BI D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 wall E-16-FG
1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00
1140 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0.00
384. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 0.00$% 0.00$ 59, 687. 88
CAT NO0303 Wall E-16-FH
1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF -85. 000 -620. 50
7.30000 606. 000 4,423. 80
CAT 0303 CURRENT AMI  $ 0.00 % -620.50 % 4,423. 80
CAT NO0304 wall E-16-FI
1255 MATERI AL ALLOMNCE | DEAL - HALCO 175. 000
LF -175. 000 -1, 207.50
6. 90000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 0.00 % -1,207.50 % 0.00
CAT NO0305 wall E-16-FJ
1290 MATERI AL ALLOMANCE Epoxy Coati ng 0. 000
LB 0. 000 0. 00
0. 61000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
CAT NO0306 Wall E-16-FK
1335 MATERI AL ALLOMNCE GSE 30 ML FROM DALCO 4, 083. 000
SY -44.000 -106. 92
2. 43000 4, 039. 000 9,814.77
1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 185. 000
SF 0. 000 0.00
9. 03000 5, 185. 000 46, 820. 55
1345 MATERI AL ALLOMNCE Pi pe Bi ke Railing 38. 000
LF 0. 000 0. 00
384. 00000 38. 000 14,592. 00




CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1360 MATERI AL ALLOMNCE Rebar 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 0.00 % -106.92 % 71, 227. 32

CAT NO0307 wall E-17-FL

1410 MATERI AL ALLOMANCE 30 ML GSE DALCO 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0. 00

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 408. 000
SF 0. 000 0.00
9. 03000 5, 408. 000 48, 834. 24

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0.00

1425 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0. 00
89. 15000 0. 000 0. 00

1430 MATERI AL ALLOMNCE Pi pe Bi ke Railing 0. 000
LF 0. 000 0.00
384. 00000 0. 000 0.00

CAT 0307 CURRENT AMI  $ 0.00$% 0.00$ 48, 834. 24

PRQJIECT TOTAL CURRENT AMI  $ 548,315.11 $ -27,153.52 % 625, 846. 32



